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183-H SOLAR EVAPORATION BASINS

MONTHLY STATUS REPORT- AUGUST 1989

ACTIVITY STATUS:

1. Hazardous Waste Volume Reduction - Evaporation
Current estimate of the volume of liquid remaining in the basins is
approximately 200,000 gallons.

2. Liquid Hazardous Waste Removal
Liquid waste removal has continued throughout August. A quantity of 433
drums of solidified material was removed during the month for a total
of 649 drums. The operating rate has been averaging 3 batches per day
(24 drums) with the highest being 6 batches (48 drums).

3. Basin Decontamination
The once through sandblasting of Basin #4 is approximately 40% complete
and will be completed in early September.

Cs^ 4. Site Sampling
Basin Sampling/Analysis
Sampling of basins 1 and 4 using the sampling plan is still planned to
be started in October•.

Contaminated Soil Characterization
^^+ This activity is also planned to begin in October.

5. Facility Demolition
Nothing new to report

6. Cover Engineering Design and Installation
Preparation of the Functional Design Criteria type document is planned
to be started in late October and completed in 4 to 6 weeks.

^ 7. Ground Water Well Monitoring
Wells 199-H4-3 and 199-H4-9 were sampled during August and will be
sampled on a monthly basis while solidification is in process. The
next quarterly sampling is scheduled for October at which time 10 wells
will be sampled.

8. NOD Response Table and Closure Plan Revision
A revised NOD Response Table will be submitted to Ecology by
September 29. A proposed schedule for submittal of the Closure Plan
will also be included.

9. General
A Monthly Report will be submitted again in October for September
activities.
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ACTION ITEMS

1. Revise the NOD Response Table and provide a submittal date for the
Closure Plan.
Action: C.J. Geier/M.C. Hughes Date: September 29, 1989

2. Submit a Monthly Report in lieu of a Monthly Managers Meeting
Action: M.C. Hughes Date: October 16, 1989

M. A. Mihalic
September 9, 1989
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